
Proposed ANM Commissioning/Decommissioning/Shutdown Schedule

ST CITY
ARPT 

ID AIRPORT NAME
FAC 
ID FACILITY WORK TYPE START DATE END DATE RUNWAY

ASSOC 
FACILITY F/C NOTAM FED ANI INPUT REMARKS EDIT REMARKS FPO REMARKS

CO Broomfield BJC Jeffco BJC TAXIWAY Shutdown 9/12/05 14:00 11/1/05 23:59 11L/29R GS PAPI VASI No Yes Yes No Relocate TWY "A".   

CO Eagle EGE Eagle CO Regional EGE RUNWAY Shutdown 6/15/05 0:00 10/1/05 0:00 25 MALSF No Yes No No RWY Extension Project re-bid.  Indefinite delay.                      

CO Pagosa Springs 2V1 Stevens Field 2V1 RUNWAY Shutdown 8/15/05 14:00 10/15/05 23:00 1/19 PAPI  REIL No No Yes No Rwy 1/19 pavement overlay Project delay.            

CO TRINIDAD     TAD ARSR Shutdown 9/7/05 8:00 9/22/05 23:59  MODES Yes Yes Yes No

POC Steve Riordan (425) 227-2482.  The ARSR and 
MODES will be OTS daily and times will vary for 
optimization.  A schedule of outage times will be 
coordinated locally and with the ARTCC.             

ID ASHTON         QVA ARSR Other 8/15/05 0:00 8/25/05 0:00 N/A ARSR MODES No Yes Yes No

Shutdown to replace radome panels  paint and 
lightening system.  8/15 to 8/19 full shutdown.  8/20 to
8/26 daily shutdown. End date corrected to 8/25.                    

ID CASCADE        QCK ARSR Other 8/27/05 0:00 8/29/05 0:00 N/A ARSR MODES No Yes Yes No
Shutdown for radome painting.  Daily shutdowns  
RTS each evening.

Dates corrected due to conflict with BAM ARSR 
shutdown.                            

ID Hailey SUN Friedman Mem SUN RUNWAY Shutdown 9/15/05 0:00 10/15/05 0:00 31 REIL VASI No Yes Yes No Extend RWY 31 200' relocate VASI Replace VASI with a PAPI.            

ID Hayden Lake COE Coeur D'Alene COE TAXIWAY New Construction 10/20/04 0:00 9/12/05 0:00 5/23  No No Yes No Construction of north parallel taxiway                                   

ID Idaho Falls IDA Idaho Falls Regional IDA APRON New Construction 7/30/05 0:00 10/30/05 0:00   No No Yes No Construct Air Carrier Apron.   

ID Jerome JER Jerome CO JER RUNWAY Shutdown 8/22/05 0:00 9/1/05 0:00 8/26  No Yes Yes No RWY/TWY/Apron Rehab
Start and end dates changed due to construction 
delay.            

ID Nampa S67 Nampa Muni S67 TAXIWAY Relocation 8/15/05 0:00 10/15/05 0:00 11/29  No Yes Yes No Relocation of parallel TWY (Partial center)   

ID Twin Falls TWF
Joslin Fld - Magic 
Valley Rgnl TWF RUNWAY Shutdown 4/15/05 0:00 8/30/05 0:00 12/30  No Yes Yes No

Extension of TWY D (Phase 2); Displaced threshold 
of RWY 12/30 End date extended due to construction delay.            

MT Great Falls GTF Great Falls Intl GTF RUNWAY Shutdown 4/1/06 0:00 10/29/06 0:00 3/21
ILS MALS 
VASI No Yes Yes No

Reconstruct RWY line of sight  install cat III LS.  
(tentative start schedule for planing)

 Jon 310592    POC G.Gates HLN ADO 406-449-
5230  Date change.  End date change                           

 Lowest CAT D IFR Apch Mins with Rwy 03/21 
closed will be 500' ceiling and 1 1/2 miles vis for S-
34 apchs.  If work near Rwy 34 thld  then lowest 
mins will be 600' ceiling and 2 miles vis.   Please 
notify FPO 2 weeks and also 3 days prior to work. 
Also notify when work complete and Rwy 3/21 
available. jdo 11/10/03      

MT Kalispell FCA Glacier Park Intl FCA RUNWAY Shutdown 4/20/05 0:00 12/1/05 0:00 2/20
ILS MALSR 
PAPI No No Yes No

Rwy 2 and parallel twy will be extended 1000.  ILS 
GS MALSR and PAPI to be relocated.  RWY 2 
threshold temporarily relocated during construction. Parallel TWY will not be extended.                      

 Give SEA FPO 5 workday advance notice. Facility 
NOTAMs required for OTS facilities and runway 
threshold relocation.   Runway 02 SIAPs available 
will be circling mins only.           

MT KALISPELL    FCA Galcier Park Intl FCA GS Shutdown 4/18/05 6:00 9/30/05 23:59 2 MALS GS No No Yes Yes

POC Nurhan Tan 425-227-1053.  Airport extending 
Runway will require relocation of MALS and GS  
JCN# 411008  

Changed start date and time. Airport reports RWY 
shutdown to start 4/18 not 4/15                           

MT Missoula MSO Missoula Intl MSO RUNWAY Shutdown 6/1/05 0:00 8/1/05 0:00 7/25  No Yes Yes No RWY Pavement Rehab and Maintenance  

Notam required to be issued by airport indicating 
Rwy 7/25 closed during work. If and when men and
equipment get within 500' of Rwy 11/29 then ILS 
RWY 11 SIAP effected. If work crosses Rwy 11/29 
then major IFR effects to all IAPs and IFR 
Departures. Notify FPO 5 days prior to work. Also 
prior to when Rwy 11/29 effected.     

NV WILSON CREEK ILC VOR Shutdown 8/22/05 18:00 8/25/05 23:00  DME No Yes Yes No
POC Mike Hoff (801) 320-2148.  Convert BCPS from 
three phase to single phase.   

OR Albany S12 Albany Muni S12 RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 13/31  No No Yes No
Pavement maintenance.  Crack seal and slurry seal.  
Dates approximate.   

OR Astoria AST Astoria Rgnl AST RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 13/31 8/26  No No Yes No Pavement maintenance.  Dates approximate.   

OR Aurora UAO Aurora State UAO RUNWAY Shutdown 8/1/05 0:00 8/15/05 0:00 17/35
LOC/DME  
ODAL  VASI No Yes Yes No

RWY Overlay. Dates very approximate.  May use 
TWY as temporary RWY.   

OR Bandon S05 Bandon State S05 RUNWAY Other 8/1/05 0:00 9/1/05 0:00 15/33  No No Yes No
Safety Area Regrading.  Probably displace threshold.  
Dates very approximate.   

OR Corvallis CVO Corvallis Muni CVO RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 9/27  No No Yes No
RWY Pavement maintenance.  Crack seal.  Dates 
approximate.   

OR Corvallis CVO Corvallis Muni CVO RUNWAY Shutdown 8/1/05 0:00 10/1/05 0:00 17/35 ILS  VOR No Yes Yes No RWY Overlay.   

OR Cottage Grove 61S Cottage Grove State 61S RUNWAY Other 8/1/05 0:00 9/1/05 0:00 15/33  No No Yes No
Safety Area Regrading.Probably displace threshold.  
Dates very approximate.   

OR Eugene EUG
Eugene/Mahlon Sweet 
Field EUG RUNWAY Shutdown 9/1/05 0:00 9/3/05 0:00 16R/34L  No Yes Yes No

Existing RWY will close for re-marking and re-
signing needed due to opening of new parallel RWY.   

OR Eugene EUG
Eugene/Mahlon Sweet 
Field EUG RUNWAY Shutdown 9/12/05 0:00 9/17/05 0:00 16R/34L  No Yes Yes No

Existing RWY will close for work needed to open new 
parallel RWY.   

OR Eugene EUG
Eugene/Mahlon Sweet 
Field EUG TAXIWAY Shutdown 7/4/05 0:00 9/1/05 0:00   No No Yes No  

East protion of TWY "B" and "C" closed until new 
RWY opens.            

OR Eugene EUG
Eugene/Mahlon Sweet 
Field EUG TAXIWAY Shutdown 8/17/05 0:00 8/24/05 0:00   No No Yes No  TWY "G" closed for pavement rehab.            

OR Eugene EUG
Eugene/Mahlon Sweet 
Field ADE LOC Commissioning 8/1/05 0:00 10/27/05 0:00 16L DME Yes Yes Yes No Scheduled Commissioning.   

OR Florence 6S2 Florence Muni 6S2 RUNWAY Other 7/19/05 0:00 11/21/05 0:00 15/33  No No Yes No

Remove sand dune in approach area.  May have to 
temporarily displace the threshold.  Dates very 
approximate. Project delayed until July 19  2005.            

OR Klamath Falls LMT Klamath Falls LMT MALSR Shutdown 7/11/05 15:00 7/22/05 23:59 32  No Yes Yes No

Replace equipment shelter and foundation  electrical 
power termination  etc.  John Potts cellphone: 503-559-
5668.

Project delayed until next summer due to extra site 
prep work that needs to be done.                                  

Page 1 8/17/05



Proposed ANM Commisssioning/Decommissioning/Shutdown Schedule

ST CITY
ARPT 

ID AIRPORT NAME
FAC 
ID FACILITY WORK TYPE START DATE END DATE RUNWAY

ASSOC 
FACILITY F/C NOTAM FED ANI INPUT REMARKS EDIT REMARKS FPO REMARKS

OR Klamath Falls LMT Klamath Falls LMT RUNWAY Shutdown 6/1/05 0:00 9/1/05 0:00 14/32 7/25  No Yes Yes No Rehab of RWY and TWY F   

OR Lebanon S30 Lebanon State S30 RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34  No No Yes No
Pavement maintenance  crack seal.  Dates 
approximate.   

OR Lebanon S30 Lebanon State S30 RUNWAY Other 8/1/05 0:00 9/1/05 0:00 16/34  No No Yes No
RWY 34 end relocated.  Probably displace threshold.  
Dates very approximate.   

OR Madras S33 City-County S33 APRON Shutdown 9/1/05 0:00 10/31/05 0:00   No No Yes No Apron improvements  dates approximate.   

OR McMinnville MMV McMinnville Muni MMV RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 4/22  No No Yes No Pavement maintenance crack seal.  Dates approximate.   

OR Newport ONP Newport Muni ONP RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34  No No Yes No Pavement maintenance crack seal.  Dates approximate.   

OR Pendleton PDT Eastern Oregon Rgnl PDT RUNWAY Shutdown 5/23/05 0:00 9/1/05 0:00 7/25
ILS MLASR 
PAPI No Yes Yes No

Rehab RWY 7/25.  Intersecting RWY 11/29 will be 
closed intermittently at night during low use.  
Intersecting RWY 16/34 to be closed for the duration 
of RWY 7/25 rehab project.   

OR Pendleton PDT Eastern Oregon Rgnl PDT RUNWAY Shutdown 5/23/05 0:00 9/1/05 0:00 16/34  No Yes Yes No
Rehab RWY 7/25.  Intersecting RWY 16/34 will be 
closed for the duration of RWY 7/25 rehab project.   

OR Portland PDX Portland Intl PDX RUNWAY Shutdown 7/1/05 0:00 9/1/05 0:00 10R/28L  No No Yes No Shutdown ten nights during this time period.   

OR Prineville S39 Prineville S39 TAXIWAY New Construction 6/1/05 0:00 8/1/05 0:00 10/28 VASI No No Yes No

New parallel TWY for RWY 10/28.  Occasional 
shutdown of RWY 10/28 when contractor working on 
connector TWY.  Dates approximate. Start date delayed until 6/1/05.            

OR Roseburg RBG Roseburg Rgnl RBG RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34  No No Yes No Pavement maintenance crack seal.  Dates approximate.   

OR Salem SLE McNary Fld SLE TAXIWAY Shutdown 7/15/05 0:00 8/15/05 0:00 13/31  No No Yes No
Pavement maintenance crack seal and Apron work.  
Dates approximate.   

OR Scappoose SPB Scapposse Industrial SPB RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 15/33  No No Yes No
Pavement maintenance crack and slurry seal.  Date 
approximate.   

OR Seaside 56S Seaside Muni 56S RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 16/34  No No Yes No
pavement maintenance crack and slurry seal.  Dates 
approximate.   

OR The Dalles DLS The Dalles Muni DLS RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 12/30 7/25  No No Yes No
Pavement maintenance crack and slurry seal.  Dates 
approximate.   

OR Tillammok S47 Tillamook S47 RUNWAY Shutdown 7/15/05 0:00 8/15/05 0:00 1/19 13/31  No No Yes No
Pavement maintenance crack and slurry seal.  Dates 
approximate.   

UT CEDAR CITY     CDC ARSR Other 9/15/05 0:00 9/17/05 0:00 N/A ARSR MODES No Yes Yes No
Shutdown for radome painting.  Daily shutdown  RTS 
in evening.             

UT CEDAR CITY   CDC ARSR Shutdown 9/28/05 15:00 9/29/05 23:59  MODES No No Yes No

POC Andrew McArthur (206) 300-5581.  Complete 
radar site shutdown to install a new main distribution 
electrical panel and rewiring facility to allow UPS 
installation. Project delayed one week.            

UT SALT LAKE CY SLC Salt Lake City Intl UTJ GS New Construction 8/12/05 12:00 9/9/05 23:59 35 GS MALSR No Yes Yes No

TECH REQUESTS DOWNTIME FOR THE GS AND
MALSR ON RUNWAY 35 DUE TO TAXIWAY 
CONSTRUCTION.

TECH REQUESTS DOWNTIME FOR THE GS ON 
RUNWAY 35 DUE TO TAXIWAY 
CONSTRUCTION.MALSR REQUESTED ON 
SEPERATE RECORD.                       

UT SALT LAKE CY SLC Salt Lake City Intl UTJ MALSR New Construction 8/12/05 12:00 9/9/05 23:59 35 GS MALSR No Yes Yes No

TECH REQUESTS DOWNTIME FOR THE MALSR 
ON RUNWAY 35 DUE TO TAXIWAY 
CONSTRUCTION.   

UT VERNAL       VEL Vernal VEL VOR Shutdown 9/6/05 14:00 9/16/05 23:00 34 DME No Yes Yes No

POC Kevin Zirger (801) 320-2178.  We will be lifting 
the teepee  removing the roof down to steel deck  
rebuilding the roof up to the antenna base ring and 
then resetting the teepee.   

WA BELLINGHAM BLI Bellingham Intl BLI RUNWAY Shutdown 7/11/05 0:00 9/16/05 0:00 16/34
MALSR PAPI 
REIL No Yes Yes No

Delete previous record for 6/15/05 - 9/15/05.  Project 
delayed and new dates of the shutdown.  Two periods 
of 18 day closures 12:00 am to 5:00 am for rehab of 
connecting TWY C  E  & F.

Sponsor has revised closure schedule to each night 
from 8:30 pm - 11pm  12 am to 5 am during period 
shown.                       

WA BREMERTON    PWT Bremerton Natl PWT VASI Replacement 6/29/05 13:30 9/16/05 23:59 01  Yes Yes Yes No
VASI will be replaced with a PAPI during R/W 
construction             

WA BREMERTON    PWT Bremerton Natl PWT LOC New Construction 6/29/05 6:30 9/16/05 17:30 19 GS No Yes Yes No

Daily shutdown of LOC and GS for R/W construction. 
Daily shutdown between 0630 and 1730z Monday 
through Thursday every week until 9/16/05.  POCC 
will shutdown LOC and GS transmitter remotly for 
this event.             

WA HOQUIAM      HQM Hoquiam/Bowerman HQM VOR Shutdown 8/22/05 14:30 9/1/05 23:30 6/24 TACR No Yes Yes No

POC Mitch Price (206) 658-6681.  Replace roof.  
Facility will be shutdown daily from 14:30 Z to 23:30 
Z.   

WA MOSES LAKE   MWH
Moses Lake/Grant 
County Intl MWH LOC New Construction 8/16/05 14:31 8/23/05 0:01 23R GS No Yes Yes No

Outage needed for R/W construction  both LOC and 
GS.                        

WA MOSES LAKE   MWH
Moses Lake/Grant 
County Intl MWH MLSA New Construction 8/16/05 14:31 8/23/05 0:01 32R MLSD/E No Yes Yes No Outage needed for R/W construction.                        

WA Olympia OLM Olympia OLM RUNWAY Shutdown 7/5/05 0:00 10/27/05 0:00 17 GS  MALSR Yes Yes Yes Yes

POC Tim Haddick (425 227-2489)  Partial RWY 
shutdown to relocated threshold and relocate the GS 
and MALSR.  ILS OTS until 10/27/05.  Arpt to issue 
D NOTAM.   
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WA Olympia OLM Olympia OLM RUNWAY Shutdown 4/11/05 0:00 10/27/05 0:00 17/35 REIL  VASI No Yes Yes Yes

POC Timm Haddick (425 227-2346)  Update previous 
record with new start date and adding comments that 
the REIL and VASI will be OTS from 4/11/05.  When 
35 opens in its new location the VASI will be replaced 
with a PAPI.             

WA Olympia OLM Olympia OLM VASI Replacement 4/11/05 0:00 10/27/05 0:00   Yes Yes Yes Yes Replace the VASI with a PAPI             

WA Pasco PSC Tri-Cities PSC RUNWAY Shutdown 7/18/05 0:00 9/1/05 0:00
31L/21R 

12/30 ILS No Yes Yes No
POC: Jeff Winter (425 227-2803) Rehab pavement at 
intersection of the two runways. Start date delayed until 7/18/05.           

If runways shut down  only D-NOTAMs required.  
If any displaced thresholds are involved  NOTAMs 
will be needed and 5 working day notice to SEA 
FPO required.      

WA PORT ANGELES CLM
Port Angeles/Fairchild 
Intl CLM GS Shutdown 8/15/05 15:00 9/20/05 23:59 8 LOC No Yes Yes No

RWY edge light replacement project.  The GS will be 
shutdown daily during the day and the LOC will be 
shutdown when the contractor is working in the LOC 
critical area.  During incliment weather the ILS will 
remain operational and no work will be done on the 
RWY.   

WA Pullman PUW Pullman/Moscow Rgnl PUW RUNWAY Shutdown 8/7/05 0:00 8/30/05 0:00 5/23 PAPI  REIL No Yes Yes No
POC: Karen Miles (425 227-2661)  Temporary 
intermittent closures for RSA grading. Start and End Date Change.            

WA Pullman PUW Pullman/Moscow Rgnl PUW MLSA Shutdown 8/1/05 0:00 9/30/05 0:00 5/23 MLSD  MLSE Yes Yes Yes No
MSL Shutdown for RSA grading.  MLS cables to be 
relocated.

Start date change as contractor will not mobilize until 
8/1/05            

WA Pullman PUW Pullman/Moscow Rgnl PUW RUNWAY Shutdown 7/1/06 0:00 7/15/06 0:00 5/23
MLS PAPI 
REIL No Yes Yes No Tesurface RWY intermittent closures.

Rwy shutdown for one weekend in July for crack seal 
fog seal/marking. Project delayed until 2006.               

 D-NOTAM should be sent by airport management 
indicating runway closure.  Please inform SEA 
FPO (425-227-2229)when project is complete. jdo   

WA Seattle SEA Seattle-Tacoma Intl SEA RUNWAY Shutdown 7/15/05 0:00 9/15/05 0:00 16R
ILS PAPI REIL
ALSF No Yes Yes No Close 11pm to 6:30am for RWY slab replacement  D-NOTAM required.      

WA Seattle SEA Seattle-Tacoma Intl SZI GS Shutdown 8/3/05 15:00 8/15/05 23:59 16R  No Yes Yes No

Industrial Waste System AKART line trenching in the 
Glide Slope critical area.  This entry replaces the 
shutdown scheduled from 7/15/05 - 9/30/05.   

WA Spokane GEG Spokane Intl GEG RUNWAY Shutdown 4/1/05 0:00 9/1/05 0:00 7/25
PAPI  REIL  
VASI No Yes Yes No

Intermittent closures for construction of TWY C and 
connectors.  

D-NOTAMs should suffice  however if other 
runway threshold have to be temporarily displaced 
for construction  5 working notice to SEA FPO 
required for NOTAMs.      

WA Wenatchee EAT Pangborn Mem EAT RUNWAY Shutdown 6/1/05 0:00 10/1/05 0:00 12/30 MLS  VASI No Yes Yes No
POC: Jeff Winter (425 227-2803) 800 foot RWY 30 
shift  RWY 12 threshold relocation.  

Confirm dates.  Last meeting I had attended they 
were talking completion mid-Nov 05 or later.  
Procedures are st for a 12/22/05 publication      

WA Wenatchee EAT Pangborn Mem EAT MLSA Decommissioning 9/28/06 0:00 9/28/06 0:00 30 MLSD  MLSE No No Yes No

RWY 12/30 is shifting 800 ft and thus the MLS will 
not be useable.  Also an ILS is being established on 
RWY 12.

Decommissioning delayed until the procedure for the 
ILS and the RWY extension are complete..  

WA YAKIMA       YKM Yakima Air Terminal YKM GS Shutdown 9/10/05 0:00 9/27/05 0:00 27  No Yes Yes No

POC Mary Vargas 425 227-2660.  Convert part of 
closed RWY to TWY.  Rehab existing pavement.  GS 
will be OTS when working in GS critical area. Project start date delayed.            

WY Afton AFO Afton Muni AFO RUNWAY Shutdown 11/1/05 0:00 9/1/06 0:00 16/34 PAPI/VASI No Yes Yes No RWY Extension   

WY CHEYENNE     CYS CYS GS Airport Imprv. Plan 3/21/05 16:45 6/30/05 22:00 27
LOC  MALSR  
RVR No Yes Yes No Extended outage for Taxi and Runway construcion. Added more facilities to the affected facilities list.        

WY EVANSTON     EVW
Evanston Uinta Co 
Burns Fld EVW LOC Commissioning 4/1/06 0:00 9/28/06 0:00 23 GS Yes No Yes Yes

POC Vern Newton (425 227-1553)  The ILS will be 
installed after the new RWY has been constructed.  
Construction on hold as the Airport Authority needs 
more funds to complete the construction.             

WY Jackson JAC Jackson Hole JAC AIRPORT New Construction 6/1/05 0:00 8/15/05 0:00   No No No No Apron Construction   

WY LUSK         LSK ARSR Shutdown 8/2/05 11:00 8/19/05 23:59  MODES Yes No Yes No

POC Steve Riordan (425) 227-2482.  The ARSR and 
MODES will be OTS daily and times will vary for 
optimization.  A schedule of outage times will be 
coordinated locally and with the ARTCC.             

WY MUDDY MTN    DDY VOR Shutdown 9/26/05 14:00 10/20/05 23:00  TACR No Yes Yes Yes

POC Minh Du (425) 227-2417.  Replace power cable 
to site.  This will require three eight hour shutdowns 
for three consecutive days during this time period.  
The exact dates have not been confirmed.

Lack of construction contract bidders.  Dates 
questionable  will likely happen in September or 
October 2005.            

WY ROCK SPRINGS RKS ARSR Shutdown 8/24/05 15:00 8/25/05 23:59  MODES No No Yes No

POC Andrew McArthur (206) 300-5581.  Complete 
radar site shutdown to install a new main distribution 
electrical panel and rewiring facility to allow UPS 
installation.   
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